

MWAQC 8-Hour Ozone Planning Schedule\*  
 SIP Planning and Transportation Conformity Determinations  
 DRAFT April 8, 2005

	Fall 2004	Winter 2004	Spring 2005	Summer 2005	Fall-Winter 2005	Spring-Sum 2006	Fall-Winter 2006	Spring 2007
<b>Control Measure Development</b>								
Preliminary identification of new local measures								
Preliminary identification of regional controls (reduce transport)								
Adopt preliminary control strategy								
Public Meetings on control measures								
Adopt control strategy								
<b>Modeling Analysis</b>								
Set-up, testing								
Finalize protocol document								
Strategy analysis								
Complete attainment modeling								
<b>Inventory Development</b>								
2002 Base Year								
Projection year for ROP 2009								
Prelim. Emission Reduction Requirements								
Modeling inventories for attainment								
<b>Conformity</b>								
Complete final 1-hour conformity								
Complete 8-hour conformity FY2005-2010 TIP								
Complete 8-hour conformity FY2006-2011 TIP								
Develop 8-hour mobile budgets(SIP)								
<b>SIP Submittal</b>								
Public Meetings on control strategy								
Draft SIP Template								
Prepare Draft Attainment SIP/Regl Air Quality Plar								
Adopt Draft Attainment SIP (MWAQC)								
Public Hearings								
Approve SIP/Regional Air Quality Plan (7/06)								
States Submit SIP to EPA 9/06								
<b>SIP Deadline: June 15, 2007</b>								

\*Note: This schedule is uncertain, pending release of additional EPA guidance and requirements for meeting the 8-hour standard. This schedule will be revised once the additional guidance is issued.