

PM2.5 SIP Schedule (10/9/07)

Task		Target
A. Inventory Development	(NO _x , PM direct, SO ₂)	April – July, 2007
	1. States: addtl pollutants?	July 07
	2. 2002 Base Year inventories	Sept 07
	3. 2009 Projection Inventories	Oct 07
	4. Mobile inventories, 2002	Sept. 28
	5. Mobile inventories, 2009	Sept. 28
 B. Attainment Modeling		 TBD
	1. Protocol document?	Oct 07
	2. Significant Precursors: Determination	July 07
	3. Modeling schedule	
	4. Weight of Evidence (MANE-VU results)	
 C. Control Measures		
	1. Develop master list of control measures	June - Sept, 2007
	2. Develop priority measures	July - Sept, 2007
	3. RACM Analysis	Sept. 30, 2007
	4. Contingency Measures	Oct-Nov, 2007
 D. Conformity Analysis/Comment		
	1. Comment on FY08-2013 TIP	Nov 07
 E. SIP Approval Process		
	1. Draft SIP to TAC, recommend to MWAQC	Nov 07
	2. Draft SIP to MWAQC: approve for Public hearings	Dec 12 Dec-07
	3. Notice of Public Hearings	January 2008 (early)
	4. Public hearings	Feb 08
	5. MWAQC approves SIP; sends to States and IAQC	EARLY MARCH Mtg
	6. State submit to EPA	April 5, 2008