

8-Hour Ozone SIP Planning Proposed Schedule*			
Task	Responsible Party	Deadline	Status
Control Measure Development			
Develop Master List of Control Measures	Staff w/input	Oct-May '05	✓
Criteria for Priority Measures	Work Group		✓
Identify Priority Measures	Work Group	Sept-May 2005	
Monthly Workgroup Calls	States, TAC		
Preliminary control strategy	TAC,MWAQC	May-June 05	
Public meetings on control measures	MWAQC	Sept-Oct 05	
Adopt control strategy	MWAQC	Oct-Nov 05	
Funding commitments	States/locals		
Draft regulations	States		
Introduce regulations	States	Sept-Feb 06	
Inventory Development			
Inventory Update: 2002 Base Year	States/Staff	Sept-Nov '04	✓
Prepare 2009 SIP Inventories	States/Staff	April-June 05	
Calculate Preliminary ROP Targets	COG Staff	May 2005	
Finalize Reduction Requirements*	States/Staff	June '2005	
Attainment Modeling			
Draft protocol document	States	April 2005	✓
Model Base Case 2002	States	June 05	
Test control strategy scenarios	States	June-Sept '05	
Model Future scenarios	States	July-Oct 05	
Report on Photochemical modeling	States	Oct-Nov 05	
Finalize Attainment Demonstration	States/MWAQC	Dec-Jan '06	
SIP Submittal - 2007			
Draft 8-Hour Ozone SIP Template	Staff	Dec. 2005	
Draft SIP to TAC	Staff	Feb 2006	
Draft SIP to MWAQC	Staff	March 06	
Public Comment, Hearings	States	April-May 06	
Response to Public Comment	States/Staff	June 2006	
MWAQC approval	MWAQC	July 2006	
SIP to States, EPA	States	'Sept. 2006	
SIP SUBMITTAL DEADLINE			
States			
June 2007			
Transportation/AQ Conformity			
8-Hour Conformity Determination FY 2005-2010 TIP	Staff/TPB	Dec./Jan '05	✓
		July-Sept '05	
8 Hour Conformity Determination FY 2006-2011, 2005 CLRP	Staff/TPB	Feb-Mar '06	
8-Hour Mobile Budgets Proposed	Staff/MWAQC	March 2006	

*Depends on release of EPA Phase 2 Implementation Guidance for 8-hour ozone