

D R A F T
MWAQC Ozone Planning Schedule, 9/12/06

Date	Deliverables
2006	Reasonable Further Progress Analysis 2008 inventories completed
June/July	Inventory: 2002 Base Yr complete QA Plan Complete 2009 complete Develop mobile budget
–	Control Measure Selection Regional Measures Local Controls Contingency Measures
	Attainment Modeling Results (Prelim)
June/Sept	Attainment Modeling: Weight of Evidence Analysis
July	IAQC input to SIP
September	Local Govt Initiatives: Survey of programs
October	Draft SIP to TAC Final Attainment Modeling Results Stakeholder Input IAQC input to SIP
Nov/Dec	Draft SIP to MWAQC
Jan	Public Hearings
Feb	Response to Comment
Feb/Mar	TAC/MWAQC approval
Mar/April	IAQC/States submit SIP to EPA