

Draft PM2.5 SIP Schedule  
(4/10/07)

<i>Task</i>	<i>Target Date</i>
A. Inventory Development (NO <sub>x</sub> , PM direct, SO <sub>2</sub> )	April – July, 2007
1. States: addtl pollutants?	
2. 2002 Base Year inventories	May-June, 2007
3. 2009 Projection Inventories	July 2007
B. Attainment Modeling	TBD
1. Protocol document?	
2. Modeling schedule	
3. Weight of Evidence	
C. Control Measures	
1. Develop master list of control measures	June - Sept, 2007
2. Develop priority measures	July - Sept, 2007
3. RACM Analysis	Sept. 30, 2007
4. Contingency Measures	Oct-Nov, 2007
D. Conformity Analysis/Comment	
1. Comment on FY08-2013 TIP	Sept-Oct 2007
E. SIP Approval Process	
1. Draft SIP to MWAQC: approve for Public hearings	December 2007
2. Notice of Public Hearings	January 2008 (early)
3. Public hearings	February 2008
4. MWAQC approves SIP; sends to States and IAQC	March 2008
5. State submit to EPA	April 5, 2008 (deadline)