

**FY 2015 COMMUTER CONNECTIONS WORK PROGRAM TIMELINE
MILESTONES**

September 2013

*Verify program elements
Identify project components within each program element
Produce draft bullet points for review*

October 2013

*Develop draft work plan document for STDM review and comment
Establish comment period
Refine program elements based on feedback*

November 2013

*Present draft Work Program to Commuter Connections Subcommittee for review and comment.
Refine program elements based on feedback in concurrence with STDM.*

January 2014

Obtain final approval for release from Commuter Connections Subcommittee and final approval from STDM Work Group.

February 2014

Present draft Work program to TPB Technical Committee and TPB and release for public comment.

March 2014

Obtain final approvals from TPB Technical Committee, and TPB.

May 2014

Send funding commitment letters to funding agencies and identify any adjustments that need to be made to the TIP.

June 2014

*Implement TIP funding changes (if needed)
Obtain funding commitment letters from state funding agencies*

July 2014

Begin implementation