

Draft PM2.5 SIP Schedule  
10/9/07

<i>Task</i>	<i>Target Date</i>
A. Inventory Development (NO <sub>x</sub> , PM direct, SO <sub>2</sub> )	April – July, 2007
1. Determine significance of precursors	July 2007
2. 2002 Base Year inventories	May-June, 2007
3. 2009 Projection Inventories	October 2007
4. Mobile inventories 2002 (incl. PM10, SO <sub>2</sub> , NH <sub>4</sub> )	Sept. 28, 2007
5. Mobile inventories, 2009	Sept. 28, 2007
 B. Attainment Modeling	
1. Protocol document	Oct. 30
2. Significant Precursors: Determination	July 2007
2. Modeling schedule	
3. Weight of Evidence (MANE-VU results)	
 C. Control Measures	
1. Develop master list of control measures	June - Sept, 2007
2. Develop priority measures	July - Sept, 2007
3. RACM Analysis	Sept. 30, 2007
4. Contingency Measures	Oct-Nov, 2007
 D. SIP Approval Process	
1. Draft SIP to TAC, recommend to MWAQC	November 2007
1. Draft SIP to MWAQC: approve for Public hearings	December 2007
2. Notice of Public Hearings	January 2008 (early)
3. Public hearings	February 2008
4. MWAQC approves SIP; sends to States and IAQC	March 6, 2008 (EARLY)
5. State submit to EPA	April 5, 2008 (deadline)