

FY 2016 COMMUTER CONNECTIONS WORK PROGRAM TIMELINE MILESTONES

September 2014

Verify program elements
Identify project components within each program element
Produce draft bullet points for review

October 2014

Develop draft work plan document for STDM Work Group review and comment
Establish comment period
Refine program elements based on feedback

November 2014

Present draft Work Program to Commuter Connections Subcommittee for review and comment.
Refine program elements based on feedback in concurrence with STDM Work Group.

January 2015

Obtain final approval for release from Commuter Connections Subcommittee and final approval from STDM Work Group.

February 2015

Present draft Work program to TPB Technical Committee and TPB and release for public comment.

March 2015

Obtain final approvals from TPB Technical Committee, and TPB.

May 2015

Send funding commitment letters to funding agencies and identify any adjustments that need to be made to the TIP.

June 2015

Implement TIP funding changes (if needed)
Obtain funding commitment letters from state funding agencies

July 2015

Begin implementation