

FY 2008 COMMUTER CONNECTIONS WORK PROGRAM TIMELINE

November 2006

Verify program elements
Identify project components within each program element
Produce draft bullet points for review

December 2006

Develop draft work plan document for STDM review
Establish comment period
Refine program elements based on feedback

January 2007

Present draft Work Program to Commuter Connections Subcommittee for review and comment.
Refine program elements based on feedback in concurrence with STDM.

February 2007

Present draft Work program to TPB Technical Committee and TPB and release for public comment.

March 2007

Obtain final approvals from Commuter Connections Subcommittee, TPB Technical Committee, and TPB.

May 2007

Send funding commitment letters to funding agencies and identify any adjustments that need to be made to the TIP.

June 2007

Implement TIP funding changes (if needed)
Obtain funding commitment letters from state funding agencies

July 2007

Begin implementation