

FY 2023 COMMUTER CONNECTIONS WORK PROGRAM TIMELINE MILESTONES

September 2021

*Verify program elements
Identify project components within each program element
Produce draft bullet points for review*

October 2021

*Develop draft work plan document for STDM Work Group review and comment
Establish comment period
Refine program elements based on feedback*

November 2021

*Present draft Work Program to Commuter Connections Subcommittee for review and comment.
Refine program elements based on feedback in concurrence with STDM Work Group.*

January 2022

Obtain final approval for release from Commuter Connections Subcommittee and final approval from STDM Work Group.

February 2022

Present draft Work program to TPB Technical Committee and TPB for comment.

March 2022

Obtain final approvals from TPB Technical Committee, and TPB.

May 2022

Send funding commitment letters to funding agencies and identify any adjustments that need to be made to the TIP.

June 2022

*Implement TIP funding changes (if needed)
Obtain funding commitment letters from state funding agencies*

July 2022

Begin implementation