

D R A F T
MWAQC Ozone Planning Schedule, 7/12/06

Date	Deliverables
2006	Reasonable Further Progress Analysis 2008 inventories completed
June/July	Inventory: 2002 Base Yr complete QA Plan Complete 2009 complete Develop mobile budget
—	Control Measure Selection Regional Measures Local Controls Contingency Measures
	Attainment Modeling Results
June/Sept	Stakeholder Input Attainment Modeling: Weight of Evidence Analysis
July	IAQC input to SIP
September	Final Control Strategy Selection Final Attain. Modeling Results
October	Draft SIP to TAC IAQC input to SIP
October/Nov/Dec	Draft SIP to MWAQC
Jan	Public Hearings
Feb	Response to Comment
Feb/Mar	TAC/MWAQC approval
Mar/April	IAQC/States submit SIP to EPA