

FY 2011 COMMUTER CONNECTIONS WORK PROGRAM TIMELINE MILESTONES

September 2009

*Verify program elements
Identify project components within each program element
Produce draft bullet points for review*

October 2009

*Develop draft work plan document for STDM review and comment
Establish comment period
Refine program elements based on feedback*

November 2009

*Present draft Work Program to Commuter Connections Subcommittee for review and comment.
Refine program elements based on feedback in concurrence with STDM.*

January 2010

Obtain final approvals from Commuter Connections Subcommittee and STDM Work Group.

February 2010

Present draft Work program to TPB Technical Committee and TPB and release for public comment.

March 2010

Obtain final approvals from TPB Technical Committee, and TPB.

May 2010

Send funding commitment letters to funding agencies and identify any adjustments that need to be made to the TIP.

June 2010

*Implement TIP funding changes (if needed)
Obtain funding commitment letters from state funding agencies*

July 2010

Begin implementation