

**Control Measure Development
Proposed Schedule and Tasks (2004-2005)**

Task	Timeframe
Develop Short List of Measures for Screening and Prioritization	November-December
Estimate Emission Reduction for Short List Measures	November-December
Agree on Priority List of Measures	December
Further Estimate Emission Reduction Potential of Priority Measures	December-January
Assess Implementation Issues for Priority Measures	December-March
Assess Cost Effectiveness of Priority Measures	January-March
Prepare Fact Sheets for Proposed New Measures	March-June
Seek Public Input on Proposed New Measures	June-October
Develop Formal Control Measure Proposals	October-December
Introduce Regulations	Fall 2005 for '06 Session