

ITEM #8

FY 2009 COMMUTER CONNECTIONS WORK PROGRAM TIMELINE

November 2007

*Verify program elements
Identify project components within each program element
Produce draft bullet points for review*

December 2007

*Develop draft work plan document for STDM review
Establish comment period
Refine program elements based on feedback*

January 2008

*Present draft Work Program to Commuter Connections Subcommittee for review and comment.
Refine program elements based on feedback in concurrence with STDM.*

February 2008

Present draft Work program to TPB Technical Committee and TPB and release for public comment.

March 2008

Obtain final approvals from Commuter Connections Subcommittee, TPB Technical Committee, and TPB.

May 2008

Send funding commitment letters to funding agencies and identify any adjustments that need to be made to the TIP.

June 2008

*Implement TIP funding changes (if needed)
Obtain funding commitment letters from state funding agencies*

July 2008

Begin implementation