

## **FY 2008 COMMUTER CONNECTIONS WORK PROGRAM TIMELINE**

### November 2006

*Verify program elements*  
*Identify project components within each program element*  
*Produce draft bullet points for review*

### December 2006

*Develop draft work plan document for STDM review*  
*Establish comment period*  
*Refine program elements based on feedback*

### January 2007

*Present draft Work Program to Commuter Connections Subcommittee for review and comment.*  
*Refine program elements based on feedback in concurrence with STDM.*

### February 2007

*Present draft Work program to TPB Technical Committee and TPB and release for public comment.*

### March 2007

*Obtain final approvals from Commuter Connections Subcommittee, TPB Technical Committee, and TPB.*

### May 2007

*Send funding commitment letters to funding agencies and identify any adjustments that need to be made to the TIP.*

### June 2007

*Implement TIP funding changes (if needed)*  
*Obtain funding commitment letters from state funding agencies*

### July 2007

*Begin implementation*