

NCR Urban Areas Security Initiative Grants Update

9 September 2009

SAA Brief to the NCR Emergency Preparedness Council



Agenda

- FY09 UASI Award Update
- FY10 UASI Grant Schedule
- Spending Progress for FY06 and FY07 UASI Projects



FY09 UASI Grant - Allocations

- I. Critical Infrastructure Protection: **\$11.1 Million**
- II. Law Enforcement / Information Sharing: **\$9.6 Million**
- III. Planning, Exercising, Training: **\$9.5 Million**
- IV. Evacuation Monitoring and Modeling: **\$5.4 Million**
- V. Communication Systems Integration: **\$4.7 Million**
- VI. Emergency Operations/Communications: **\$2.8 Million**
- VII. Health & Medical Situational Awareness: **\$2.1 Million**
- VIII. Shelter and Mass Care: **\$1 Million**



FY09 UASI Grant - Award

DHS issued the FY09 NCR UASI grant award for \$58,006,500 on August 21, 2009

- SAA will issue subgrants within 45 days of award: October 5
- All projects will submit Project Management Plans to the SAA before beginning expenditure
 - Most projects have already submitted PMPs to the SAA and are under review
- Sub-grantees will receive two full years period of performance (PoP) from date of award to sub-grantee (assuming on-time PMP submission)
 - Most sub-grants will have PoP end date of September 30, 2011
 - The FY09 UASI grant has a three-year federal period of performance: August 1, 2009 – July 31, 2012



FY10 UASI Grant - Schedule

DHS will likely release the FY10 Grant Guidance in November 2009

- November 6, 2009 (estimated) – Grant Guidance released
 - Potential Federal focus on Fusion Centers / Information Sharing?
- March 22, 2010 – HSGP Applications due
 - Mid-May 2010 – HSGP Peer Review of applications
- July 28, 2010 – HSGP Awards Announced
 - Late September 2010 – HSGP Award letters issued
- October 2010 – SAA issues FY10 UASI awards



UASI FY06 Overview

UASI FY06 period of performance expired
June 30, 2009

- SAA is completing final payments and closing sub-grants
- On-target to complete liquidation by September 30, 2009
- SAA will close out grants at $\geq 97\%$



UASI FY07 Overview

30 June 2010: UASI FY07 federal period of performance expires

- FY07 UASI award - \$61.65 Million
 - At the 13-month countdown (federal deadline), the UASI grant is over **43% expended**, with over **31% fully reimbursed**
- Historic comparison of spending (1-year out)
 - 2005 UASI spending: **52%**
 - 2006 UASI spending: **33%**



SAA Update to Project Plans and Status Reports

Starting September 2009, the SAA has revised the procedures and templates for Project Plans and Status Reports

- Project Management Plan
 - Focus on a clear and concise description of the project's purpose and easy alignment to specific Strategic Plan initiatives.
 - More rigorous detail in budget and deliverables sections. Deliverables must be measurable.
- Quarterly Status Reports
 - Reporting format reflects the budget and deliverables from the project plan
 - Standardized answers can be rolled up into improved summary-level reports

