MWAQC 8-Hour Ozone Planning Schedule* SIP Planning and Transportation Conformity Determinations Revised 7/11/06

Control Measure Development	Fall 2004	Winter 2004	Spring 2005	Summer 2005	Winter 2005	Spring- Sum 2006	Winter 2006	Spring 2007
Preliminary identification of new local measures Preliminary identification of regional controls (reduce transport) Adopt preliminary control strategy Public Meetings on control measures Adopt control strategy Modeling Analysis								
Set-up, testing Finalize protocol document Strategy analysis Complete attainment modeling Complete Weight of Evidence								
Inventory Development								
2002 Base Year, Submit to EPA Projection year for ROP 2009 Prelim. Emission Reduction Requirements Modeling inventories for attainment Develop RFP 2008 inventory								
Conformity								
Complete final 1-hour conformity Complete 8-hour conformity FY2005-2010 TIP Complete 8-hour conformity FY2006-2011 TIP Develop 8-hour mobile budgets(SIP)								
Draft SIP Document								
Public Meetings on control strategy Draft SIP Template Prepare Draft Attainment SIP/Regl Air Quality Plan Adopt Draft Attainment SIP (MWAQC) 10/06-12/06 Public Hearings Approve SIP/Regional Air Quality Plan (2/07-3/07) Transmit SIP to IAQC 3/07-4/07 States Submit SIP to EPA SIP Deadline: June 15, 2007								