

**ENCLOSURE D**

**CHESAPEAKE BAY ACCOUNTABILITY FRAMEWORK SCHEDULE**

Year	Date	Bay TMDL Development and Implementation	Watershed Implementation Plan	Two-Year Milestone
2009	Nov. 4	Partners agree to draft major basin by jurisdiction target nutrient loads	EPA releases Watershed Implementation Plan guidelines. States/District start Plan development	
	~Nov. 30		EPA releases explanation of EPA actions or consequences in event of failure to demonstrate adequate progress	
2010	Feb. 15	Finalize Phase 5.3 watershed and Bay water quality/sediment transport models		
	Apr. 30	Partners agree to draft watershed and tidal sediment target loads; potential changes to basin/jurisdiction nutrient target loads		
	June 1		Preliminary Phase I Plans by source sector and 303(d) segment drainage area submitted to EPA	
	June 2 - July 1	EPA works with jurisdictions to establish draft wasteload and load allocations	Revise Phase I Plans, as necessary	
	July 15	Chesapeake Bay Program Principals' Staff Committee reviews initial draft Bay TMDL and supporting Phase I Watershed Implementation Plans		
	Aug. 1		States, District submit draft Phase I Plans	
	Aug. 15	Draft Bay TMDL and supporting Phase I Watershed Implementation Plans released for 60-day public comment period		
	Nov. 1		States, District submit final Phase I Plans	
	Dec. 31	Final Bay TMDL and supporting Phase I Watershed Implementation Plans published		
2011	June 1		Draft Phase II Watershed Implementation Plan with local area targets and specific controls to meet interim target submitted to EPA	
	Nov. 1		Final Phase II Watershed Implementation Plan submitted to EPA	
2012	Jan. 1			First post-TMDL milestone starts
2017	Jan. 1		States/District submit Watershed Implementation Plans updated with 2018 – 2025 actions and controls	
	Dec. 31	States/District have controls in place to meet interim target load		
2018	Jan. 1	Second stage of TMDL implementation begins		
2025	Dec. 31	States/District have controls in place to meet final target load		

