

REVISED
MWAQC Ozone Planning Schedule, 12/13/06

Date	Deliverables
2006	May Reasonable Further Progress Analysis 2008 inventories completed
June/July	Inventory: 2002 Base Yr complete QA Plan Complete 2009 complete Develop mobile budget
–	Control Measure Selection
June/Sept	Attainment Modeling Results (Prelim) Attainment Modeling: Weight of Evidence Analysis
July	IAQC input to SIP
September	Local Govt Initiatives: Survey of programs
November	Draft SIP to TAC Final Attainment Modeling Results Stakeholder Input
Dec 13	Analysis of Attainment Modeling Results Review additional measures
2007	Jan 24 Select Contingency Measures
Feb	OTC meets, adopts more regional measures? Final OTC Modeling Results?
March 15	Draft SIP to MWAQC
April 16-20	Public Hearings, MD, VA, DC
May 23	MWAQC approves SIP/ SIP sent to States
June 15	States submit SIP to EPA