

MWAQC 8-Hour Ozone Planning Schedule
 SIP Planning and Transportation Conformity Determinations
 DRAFT December 15, 2004

	Fall 2004	Winter 2004	Spring 2005	Summer 2005	Fall-Winter 2005	Spring-Sum 2006	Winter 2006	Spring 2007
Control Measure Development								
Preliminary identification of new local measures	█	█	█	█				
Preliminary identification of regional controls (reduce transport)	█	█	█	█				
Adopt local control regulations			█	█	█	█	█	
Modeling Analysis								
Set-up, testing	█	█	█					
Strategy analysis				█	█	█	█	
ROP / 15% Plan Analysis								
Preliminary Analysis	█	█	█					
SIP demonstration					█	█	█	
Inventory Development								
2002 Base Year	█	█	█					
Projection year for ROP	█	█	█					
Modeling inventories for attainment				█	█	█		
Conformity								
Complete final 1-hour conformity	█							
Complete 8-hour conformity FY2005-2010 TIP	█	█						
Complete 8-hour conformity FY2006-2011 TIP			█	█	█			
Develop 8-hour mobile budgets(SIP)			█	█	█	█		
SIP Submittal								
Reasonable Further Progress SIP			█	█	█	█		
Submittal to EPA: due 12/31/06						█	█	
Prepare draft Attainment SIP						█	█	
Submittal to EPA: due June 15, 2007								█

Note: This schedule is uncertain, pending release of additional EPA guidance in March 2005 requirements for meeting the 8-hour standard. This schedule will be revised once the additional guidance is issued.