

FY 2022 COMMUTER CONNECTIONS WORK PROGRAM TIMELINE MILESTONES

September 2020

*Verify program elements
Identify project components within each program element
Produce draft bullet points for review*

October 2020

*Develop draft work plan document for STDM Work Group review and comment
Establish comment period
Refine program elements based on feedback*

November 2020

*Present draft Work Program to Commuter Connections Subcommittee for review and comment.
Refine program elements based on feedback in concurrence with STDM Work Group.*

January 2021

Obtain final approval for release from Commuter Connections Subcommittee and final approval from STDM Work Group.

February 2021

Present draft Work program to TPB Technical Committee and TPB and release for public comment.

March 2021

Obtain final approvals from TPB Technical Committee, and TPB.

May 2021

Send funding commitment letters to funding agencies and identify any adjustments that need to be made to the TIP.

June 2021

*Implement TIP funding changes (if needed)
Obtain funding commitment letters from state funding agencies*

July 2021

Begin implementation