

MWAQC 8-Hour Ozone Planning Schedule\*  
 SIP Planning and Transportation Conformity Determinations  
 Revised November 22, 2005

	Fall 2004	Winter 2004	Spring 2005	Summer 2005	Fall-Winter 2005	Spring-Sum 2006	Fall-Winter 2006	Spring 2007
<b>Control Measure Development</b>								
Preliminary identification of new local measures	█	█	█	█				
Preliminary identification of regional controls (reduce transport)	█	█	█	█				
Adopt preliminary control strategy				█	█	█		
Public Meetings on control measures				█	█	█		
Adopt control strategy						█		
<b>Modeling Analysis</b>								
Set-up, testing	█	█	█					
Finalize protocol document			█	█	█			
Strategy analysis				█	█	█		
Complete attainment modeling					█	█		
Complete Weight of Evidence					█	█		
<b>Inventory Development</b>								
2002 Base Year, Submit to EPA	█	█				█		
Projection year for ROP 2009	█	█	█	█	█			
Prelim. Emission Reduction Requirements			█	█	█			
Modeling inventories for attainment			█	█	█			
Develop RFP 2008 inventory					█			
<b>Conformity</b>								
Complete final 1-hour conformity	█							
Complete 8-hour conformity FY2005-2010 TIP	█							
Complete 8-hour conformity FY2006-2011 TIP	█	█						
Develop 8-hour mobile budgets(SIP)			█	█	█	█		
<b>SIP Submittal</b>								
Public Meetings on control strategy			█	█	█			
Draft SIP Template				█	█	█	█	
Prepare Draft Attainment SIP/Regl Air Quality Plan				█	█	█		
Adopt Draft Attainment SIP (MWAQC) 7/06					█	█	█	
Public Hearings								
Approve SIP/Regional Air Quality Plan (9/06)							█	
Transmit SIP to IAQC 9/06							█	
States Submit SIP to EPA							█	
<b>SIP Deadline: June 15, 2007</b>								█