STREET SMART SPRING 2013 CAMPAIGN TIMELINE
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PRE-CAMPAIGN SURVEY

March
© PRE-CAMPAIGN SURVEY 4/9 LAUNCH EVENT; MEDIA TOUR
: OUTDOOR (4 WEEKS)
April RADIO (3 WEEKS)
ENFORCEMENT (3 WEEKS)
©  MEDIA TOUR POST-CAMPAIGN SURVEY
:  OUTDOOR (4 WEEKS)
May © RADIO (3 WEEKS)

© | ENFORCEMENT



