

Draft Timeline - Redesignation Request & Maintenance Plan (2008 Ozone NAAQS)

Emission Source	2016					2017																																			
	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec																										
Point Source (EGU)	States develop 2014, 2025, and 2030 EGU ozone season day (OSD) emissions			MWAQC staff develops projected 2025 & 2030 emissions from 2014 emissions					TPB staff - Document																																
NEGU/Area/MAR Source										States develop 2014 ozone season day (OSD) NEGU/Area/MAR emissions			MWAQC staff develops 2014, 2025, and 2030 nonroad model emissions using MOVES2014a																												
Nonroad Model Source																		States develop MOVES2014a fuel inputs for 2014, 2025, and 2030			MWAQC staff develops MOVES2014a met inputs for 2014 (will also be used for 2025 and 2030)																				
On-road Source																										States & MWAQC staff develop & provide MOVES2014a inputs for 2014, 2025, and 2030 to TPB staff			TPB staff develops MOVES2014a inventories, MWAQC staff reviews and approves												
Documentation																																		MWAQC staff develops documentation							
Committee Approvals									Draft Emissions Inventory & Doc to EI Sub-Committee & TAC		TAC & MWAQC approval for public comments		States post notices for public comments		Public comment period		TAC & MWAQC approve final document with response to comments																								