

Draft Timeline - Redesignation Request & Maintenance Plan (2008 Ozone NAAQS)

Emission Source	2016				2017													
	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec		
Point Source	States develop 2014, 2025, and 2030 EGU & NEGU ozone season day (OSD) emissions																	
Area/MAR Source	States develop 2014 ozone season day (OSD) emissions.				MWAQC staff develops projected 2025 & 2030 emissions from 2014 emissions													
Nonroad Model Source	States develop MOVES2014a fuel inputs for 2011, 2014, 2025, and 2030			MWAQC staff develops MOVES2014a met inputs for 2014 (will also be used for 2025 and 2030)				MWAQC staff develops 2011, 2014, 2025, and 2030 nonroad model emissions using MOVES2014a										
On-road Source	States & MWAQC staff develop & provide MOVES2014a inputs for 2011, 2014, 2025, and 2030 to TPB staff			TPB staff develops MOVES2014a inventories and documentation, MWAQC staff reviews and approves														
Documentation	MWAQC staff develops documentation																	
Committee Approvals									Draft Emissions Inventory & Doc to EI Sub-Committee & TAC		TAC & MWAQC approval for public comments		States post notices for public comments		Public comment period		TAC & MWAQC approve final document with response to comments	