Region Forward Action Plan

Region Forward Action Plan to Create Complete Communities

Metropolitan Washington Council of Governments November 10, 2010

Principles

- Articulate Clear Priorities for our Regional Centers
- Building Partnerships with a Long-Term stake in the success of our Regional Centers
- Develop an Inclusive Process

Region Forward Action Plan

	20)10	2011												2012		
Plan Timeline	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar
RF 1 Create Regional Sustainability Coalition																	
RF 2 Launch Media and Outreach Campaign																	
RF 3 Performance Analysis																	
RF 4 Create Complete Communities																	
RF 5 Complete Communities Implementation Strategies																	
	_																



Create New Regional Sustainability Coalition

- Enhance future regional planning coordination and performance monitoring
- Create Multijurisdictional and Multi-sector Partnerships
- Improve regional coordination of land-use, housing, environment, and transportation



Launch Media and Outreach Campaign

- Generate public awareness and support for Region Forward
- Mobilize participation in the implementation of Region Forward and Complete Communities



Regional Performance Analysis Baseline

- Conduct Region Forward's Performance Analysis Baseline to measure progress towards regional goals and targets
- Capitalize on opportunities to partner on additional analysis



Complete Communities Identification and Prioritization

- Define new or existing regional centers for targeted growth using a broader set of attributes
- Position these centers for competitive funding opportunities



Complete Communities Implementation Actions and Programs

- Prepare a strategy toolbox for transforming regional centers into Complete Communities
- Identify programs that can support local efforts to guide the transformation of regional centers into Complete Communities

Region Forward Action Plan

	20)10	2011												2012		
Plan Timeline	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar
RF 1 Create Regional Sustainability Coalition																	
RF 2 Launch Media and Outreach Campaign																	
RF 3 Performance Analysis																	
RF 4 Create Complete Communities																	
RF 5 Complete Communities Implementation Strategies																	