


HANDOUTS

from previous meeting



May 18, 2004

Exhibit 2

**PROPOSED YEAR 2004 CLRP AND FY 2005-2010 TIP
AIR QUALITY CONFORMITY SCHEDULE**

*December 17, 2003	TPB Reviews Draft Solicitation Document
*January 21, 2004	TPB Releases Final Solicitation Document
February 6, 2004	DEADLINE: Implementing Agencies Complete Electronic Submissions of Project Information to staff- including CMS, CLRP, and TIP Data.
February 12, 2004	CLRP and TIP Project Submissions for inclusion in the Air Quality Conformity Analysis and Draft Scope of Work Released for Public Comment and Inter-Agency Review
*February 18, 2004	TPB Reviews Project Submissions and Scope of Work
March 11, 2004	Final CLRP and TIP Project Submissions for inclusion in the Air Quality Conformity Analysis and Draft Scope of Work Released for Public Comment and Inter-Agency Review
*March 17, 2004	TPB Reviews Public Comments Received to Date on Project Submissions for Inclusion in the Air Quality Conformity Analysis for CLRP and TIP and Scope of Work
April 10, 2004	Public Comment Period Ends for Project Submissions and Scope of Work
April 21, 2004	TPB Reviews Public Comments, Approves Project Submissions for inclusion in the Air Quality Conformity Analysis for CLRP and TIP and Scope of Work
*June 16, 2004	TPB Receives Briefing on Draft Air Quality Conformity Determination, CLRP and TIP Documents
*July 21, 2004	TPB Releases Draft Air Quality Conformity Determination, Draft Year 2004 CLRP, and Draft FY 2005-2010 TIP for Public Comment and Inter-Agency Review
August 20, 2004	Public Comment Period Ends for Draft Documents
*September 15, 2004	TPB Reviews Public Comments on Draft Documents, Approves Responses to Comments, and Adopts the Air Quality Conformity Determination, the Year 2004 CLRP and FY 2005-2010 TIP

*TPB Meeting



8-Hour Designations and Implementation of the 8-Hour Ozone Standard


Metropolitan Washington Air Quality
Committee

April 28, 2004


Overview

- 8-Hour Designation
- Phase I Implementation Guidance
- Transition Between the Standards
- Components of an 8-Hour SIP
- Implications for Conformity

Designation/Implementation Guidance




New Classification and Attainment Area




Stafford County joins the Fredericksburg nonattainment area.

Classification of "Moderate"




Revoking the 1-Hour Standard




- 1-hour standard will no longer apply
- 8-hour standard becomes effective
- No failure to attain
- But EPA must act to approve/disapprove our SIP by April 29, 2005
- Litigation could delay 1-hour revocation

Transition to 8-Hour Standard




- Keep control measures required under 1-hour designation
- Must meet all 1-hour rate-of-progress obligations
- May discontinue or substitute discretionary control measures if it won't interfere with 8-hour attainment

8-Hour SIP Due Jun 2007



One Year Grace Period for 8-Hour Conformity



Use "interim emissions test" until mobile budget approved

- Less-than-baseline test?
- Build/no build test?

June 2007 8-hour SIP will contain 8-hour mobile budget

More Guidance is Forthcoming

Phase II Implementation Guidance

- Reasonable Further Progress (ROP)
- Attainment Demonstrations

Conformity Guidance

- Final rule on mobile source conformity
- General conformity guidance (airports, military installations)

