


February 2009							March 2009							April 2009						
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
1	2	3	4	5	6	7	1	2	3	4	5	6	7	1	2	3	4			
8	9	10	11	12	13	14	8	9	10	11	12	13	14	5	6	7	8	9	10	11
15	16	17	18	19	20	21	15	16	17	18	19	20	21	12	13	14	15	16	17	18
22	23	24	25	26	27	28	22	23	24	25	26	27	28	19	20	21	22	23	24	25
							29	30	31					26	27	28	29	30		

 Mandatory Deadlines

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2 COLLATERAL MATERIALS TO PRINTER Internet Production Radio Production	3	4 CONFERENCE CALL: • Internet Spot	5	6 TPB Technical Committee Meeting	7
8	9 ALL OUTDOOR ARTWORK DUE FOR INSTALLATION Radio Production	10	11 CONFERENCE CALL: • Produced Radio Spot	12	13	14
15	16 INTERNET SPOT DUE Collateral Materials Deliver Pre-Evaluation Surveys	17 Bike/Ped Subcommittee Meeting	18 TRB Meeting	19 RADIO SPOTS DUE	20	21
22	23 CAMPAIGN BEGINS	24	25	26	27	28
29	30	31	1	2	3	4