
HANDOUTS

from previous meeting



March 18, 2008

Data Migration Plan for Metropolitan Washington Council of Governments (MWCOG) Commuter Connections Software System

REVISED

Background

continue through February 15, 2008. Testing of the new MWCOG Commuter Connections TDM Software System began on Monday, November 19, 2007 and is scheduled to

based TDM Software System after all jurisdictions have attended mandatory training on March 4, 2008. The purpose of the plan is to outline a scheduled move from the current Commuter Connections Ridematching System to the new web-

the attached calendar. County, VA; and Prince William County, VA (PRTC). The remaining Commuter Connections Client members will be migrated according to The first four jurisdictions to be migrated will be the test jurisdictions: Montgomery County, MD; Prince George's County, MD; Fairfax

COMMUTER CONNECTIONS WEB-BASED TDM DATA MIGRATION SCHEDULE MARCH - APRIL 2008

Deploy Production Version Loudoun Tri-County	21	Deploy Production Version GW Ride Connect/RADCO MWCOG	14	Montgomery	Deploy Production Version PRTC	7	Prince George's	Fairfax	Deploy Production Version	March 31, 2008 April 1, 2008	Monday
	22		15			8				il 1, 2008	Tuesday
	23		16			9				2	Tuesday Wednesday
	24		17			10				ω	Thursday
	25		18			1				4	Friday

COMMUTER CONNECTIONS WEB-BASED TDM DATA MIGRATION SCHEDULE MAY - JUNE 2008

				HUA
				Northern Shenandoah
				Harford
				BWI Business Partnership
6	ر ن	4	ω	June 2, 2008
				Alexandria
				LINK
				TransIT of Frderick
				BMC
				Deploy Production Version
30	29	28	27	26
				BWI Business Partnership
				Baltimore City
				Northern Neck
Œ.				Deploy Production Version
23	22	21	20	19
				NI
				Howard
				MTA
				Deploy Production Version
16	15	14	13	12
				ARTMA
				BTS
				Deploy Production Version
9	8	7	6	5
				Rappahannock-Rapidan
				North Besthesda
2	30 May 1, 2008		29	28
Friday	Thursday	Tuesday Wednesday	Tuesday	Monday