

Preliminary Schedule for Round 7.2

Round 7.2 Timeline and Milestones

Task Name	Duration	Start	Finish
Extrapolate the Round 7.0 Model to 2035 and 2040	60 Days	1/1/2008	3/31/2008
Jurisdictions develop forecasts for Round 7.2			
Submit Control Totals to COG		9/9/2008	10/1/2008
Reconcile Control Totals with the Round 7.0 Modified Model	60 Days	9/9/2008	10/17/2008
Present to the Planning Directors Technical Advisory Committee		Sep-08	Oct-08
Present to the Metropolitan Development Policy Committee			Nov-08
Jurisdictions submit TAZ level Data to COG			Dec-08
Transmit data to NVRC and ICPRB			Dec-08
Transmit data to COG Department of Transportation			Dec-08
Present to the COG Board of Directors			Jul-09

