

FY 2025 COMMUTER CONNECTIONS WORK PROGRAM TIMELINE MILESTONES

September 2023

Verify program elements
Identify project components within each program element
Produce draft bullet points for review

October 2023

Develop draft work plan document for STDM Work Group review and comment
Establish comment period
Refine program elements based on feedback

November 2023

Present draft Work Program to Commuter Connections Subcommittee for review and comment.
Refine program elements based on feedback in concurrence with STDM Work Group.

January 2024

Obtain final approval for release from Commuter Connections Subcommittee and final approval from STDM Work Group.

February 2024

Present draft Work program to TPB Technical Committee and TPB for comment.

March 2024

Obtain final approvals from TPB Technical Committee, and TPB.

May 2024

Send funding commitment letters to funding agencies and identify any adjustments that need to be made to the TIP.

June 2024

Implement TIP funding changes (if needed)
Obtain funding commitment letters from state funding agencies

July 2024

Begin implementation