

**8-Hour Ozone SIP Planning  
Proposed Schedule (Revised 11/22/05)**

<b>Task</b>	<b>Responsible Party</b>	<b>Deadline</b>	<b>Status</b>
			11/22/05
<b>Control Measure Development</b>			
Develop Master List of Control Measures	Staff w/input	Oct-May 05	✓
Criteria for Priority Measures	Work Group		✓
Identify Priority Measures	Work Group	Sept-May 05	✓
Monthly Workgroup Calls	States, TAC		✓
Preliminary control strategy	TAC, MWAQC	May-June 05	✓
Public meetings on control measures	MWAQC	Sept-Oct 05	✓
Analysis of regional (OTC) measures	MWAQC/OTC	Jan-Feb 05	
Analysis of RACM	MWAQC	Dec-Jan 05	
Public meetings on control measures	MWAQC	Mar 06	
Adopt control strategy	MWAQC	Mar-April 06	
Funding commitments	States/locals		
Draft regulations	States		
Introduce regulations	States	Sept-Feb 07	
<b>Inventory Development</b>			
Inventory Update: 2002 Base Year	States/Staff	Sept-Nov 04	✓
Submit 2002 Inventory & QAPlan-EPA	States/Staff	June 06	
Prepare Prelim. 2009 SIP Inventories	States/Staff	April-June 05	✓
Calculate Preliminary ROP Targets	COG Staff	Dec-Feb 06	
Finalize 2009 SIP Inventories	COG Staff	Dec-Feb 06	
Finalize Reduction Requirements	States/Staff	Feb-Mar 06	
<b>Attainment Modeling</b>			
Draft protocol document	States	April 05	✓
Model Base Case 2002	States	June 05	✓
Test control strategy scenarios	States	Jan-April 06	
Model Future scenarios	States	Dec-April 06	
Report on Photochemical modeling	States	Jan 06	
Weight of Evidence	States/Staff	Feb-April 06	
Finalize Attainment Demonstration	States/MWAQC	Sept 06	
<b>SIP Submittal - 2007</b>			
Draft 8-Hour Ozone SIP Template	Staff	Dec 05	
Draft SIP to TAC	Staff	June-July 06	
Draft SIP to MWAQC	Staff	July 06	
Public Comment, Hearings	States	Aug-Sept 06	
Response to Public Comment	States/Staff	Sept-Oct 06	
MWAQC approval	MWAQC	Sept-Oct 06	
Transmit SIP to IAQC	MWAQC	Oct-Nov 06	
<b>SIP SUBMITTAL DEADLINE</b>	<b>States</b>	<b>June 07</b>	
<b>Transportation/AQ Conformity</b>			
8-Hour Conformity Determination FY 2005-2010 TIP	Staff/TPB	Dec/Jan 05	✓
8 Hour Conformity Determination FY 2006-2011, 2005 CLRP	Staff/TPB	July-Sept 05	✓
8 Hr Conformity Determination FY2007-2012 TIP, 2006 CLRP	Staff/TPB	Sept 06	
8-Hour Mobile Budgets Proposed	Staff/MWAQC	Mar-April 06	

