

# **Update on the Regional Transportation Coordination Program (“CapCom”)**

Andrew Meese  
COG/TPB Staff

MOITS Joint Task Forces  
April 11, 2006

Item # 7

# Overview

- TPB endorsed the concept of a Regional Transportation Coordination Program in 2004
- Endorsed use of SAFETEA-LU grant in 2005 for a program manager
- Effort overseen by a Steering Committee comprising DDOT, MDOT, VDOT, and WMATA

# Coordinated Activities

- Regional Integrated Transportation Information System (RITIS) – Univ. of Maryland CATT Lab
  - Funded by TEA-21 and UASI grants
- USDOT Volpe Center Study for program planning and implementation
  - Funded by DDOT
- COG Request for Qualifications (RFQ) to hire a program manager on behalf of the region
  - Funded by SAFETEA-LU grant
- Member agency activities

# RITIS

- Technical underpinnings of regional programs
- Development continues
- Prototype was demonstrated at March MOITS meeting
- UASI grant support RITIS has been started
- Will provide senior leadership briefings when appropriate

# Volpe Study

- Draft products now under review by Steering Committee
  - Program management plan
  - Cost estimates and time lines
  - Steering Committee charter
- Study will advise Steering Committee, Program Manager on program implementation

# COG RFQ

- Was issued March 10 for a “Program Implementation Manager and Technical Support Team”
- Proposals were due April 7
- A number of proposals were received, and today start undergoing Steering Committee review
  - No specific timeline yet for Steering Committee review, but anticipated by end of April
  - Goal is notice to proceed in May
- Steering Committee also reviewing VDOT funding agreement paperwork

# Outlook

- RITIS progress continues, and will be key
- Staff will continue to support monthly meetings of the Steering Committee
- New program manager will become the point person
- Briefing memo to be provided to TPB for its April meeting, and a “live” update in May or June