Preliminary Draft 2015 Ozone NAAQS RR/MP Schedule (MWAQC-TAC, 6/11/2024)

	2024							2025												2026											2027
Tasks	Jly	Aug	Sep	Oct	Nov [Dec	Jan	Feb	Mar	Apr	May	Jun	Jly	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jly	Aug	Sep	Oct	Nov	Dec	Jan
Proposal to EPA - Milestone Years & Inv Dev Methodology																															
EPA Response				i																											
Point (EPA Modeling Inv from MARAMA)																															
Non-Point (EPA Modeling Inv from MARAMA)																															
MOVES Inputs from States										_																					
Base Year 2017 Onroad Update																															
Base Year 2017 Nonroad Update												_																			
Attainment Year 2022 Onroad																															
Attainment Year 2022 Nonroad										-				_																	
Intermediate Year 2026 Onroad																															
Intermediate Year 2026 Nonroad																_															
Final Year 2032 Onroad							-																								
Final Year 2032 Nonroad																		_													
Motor Vehicle Emissions Budgets																				_											
Plan Document Update																															
EPA Review & Comment																															
MWAQC Approval for Public Comments																															
Public Hearings																															_
Address Public Comments & Finalize SIPs																														V	<u> </u>
States Submit 2008 MP Update																															

MWAQC-TAC & MWAQC Meeeting Dates in 2026

May: MWAQC-TAC-12, MWAQC-20 September: MWAQC-TAC-8, MWAQC-16