



# Gen3 Model Development Project

Travel Forecasting Subcommittee Meeting  
March 20, 2020

IN PARTNERSHIP WITH




Metropolitan Washington  
Council of Governments

# Task Order 1: FY20 Program Administration (through June 30, 2020)

1. Attend meetings and prepare summaries: In progress
  - Bi-weekly conference calls
  - TFS briefings
2. Prepare Project Management Plan: Completed February 13, 2020
  - Asana for project management
  - Box for file sharing
3. Provide training
  - 1.5 day activity-based model training scheduled for May 13-14, 2020
4. Respond to on-call requests: In progress



# Overall Project Schedule



## Task Order 2: Assessment of Current Model and Design of Gen3 Model (through May 31, 2020)

1. Assess strengths and weaknesses of the current travel model
2. Recommend model form
3. Delineate data sets to be used for current effort and to be collected for future work
4. Recommend approach for traffic and transit assignment
5. Review and recommend quality control and quality assurance (QC/QA)
6. Describe software approach



## Task Order 2 Deliverables


- Draft Model Assessment and Model Specification Report
- Meeting notes from discussions with COG staff on network coding procedures
- Presentation slides on the various design alternatives/model features that are proposed to meet the Product Requirements
- Final Model Assessment and Model Specification Report



## Task Order 2 Status

- Reading materials compiled (online)
- Conference call held to review COGTools
- Series of webinars scheduled to review and discuss
  - Geographic resolution of models
  - Treatment of tolling and travel time reliability
  - Others to be planned
- Technical memorandum outline developed
- Draft underway





## Contacts

**Joel Freedman**  
Senior Director

Joel.Freedman@rsginc.com

[www.rsginc.com](http://www.rsginc.com)