

ACT! Web development

ITEM #5

Items

Mar-07

- 1 Technical development of fields and business rules (through March 31st)
- 2 Continued Beta testing of internal server site

Apr-07

- 1 Integration of updated databases from sales regions
- 2 Beta testing of site by development work group team

May-07

- 1 Completion of beta testing
- 2 training of entire outreach staff

Jun-07

- 1 Fully deployment
- 2 additional accessory development (such as hand-held and ad-hoc reports)