

# Toolkit Timeline

## JANUARY

- MWAQC and CEEPC approve EJ Proposal

## FEBRUARY

- Research Assignment #1: (a) EJ principles, (b) data sources, (c) resources/tool

## MARCH

- Assignment #1 Report Outs
- Research Assignment #2 National-State (DC/MD/VA) Case studies
- Tri-State Legal Authorities Review

## APRIL

- Assignment #2 Report Outs
- Assignment #3: Regional /Local Case Studies

## MAY

- Assignment #3 Report Out
- Toolkit Outline Development
- Transportation Planning Board EJ initiatives



**22 JURISDICTIONS 5+ MILLION PEOPLE 300 ELECTED OFFICIALS**

# Toolkit Timeline

## JUNE

- Toolkit Outline Review
- Feedback on Outline from MWAQC TAC and BEEAC
- Begin Toolkit Writing

## JULY

- Continue Toolkit Writing

## SEPTEMBER

- Draft EJ Toolkit Review

## OCTOBER

- Draft EJ Toolkit Review

## NOVEMBER

- Approve Toolkit for CEEPC/MWAQC Review at their Nov/Dec Meetings
- Initial EJ Workshop/Forum Planning

## DECEMBER

- Plan Winter 2017 EJ Workshop/Forum



**22 JURISDICTIONS 5+ MILLION PEOPLE 300 ELECTED OFFICIALS**