

**FY 2018 COMMUTER CONNECTIONS WORK PROGRAM TIMELINE  
MILESTONES**

September 2016

*Verify program elements  
Identify project components within each program element  
Produce draft bullet points for review*

October 2016

*Develop draft work plan document for STDM Work Group review and comment  
Establish comment period  
Refine program elements based on feedback*

November 2016

*Present draft Work Program to Commuter Connections Subcommittee for review and comment.  
Refine program elements based on feedback in concurrence with STDM Work Group.*

January 2017

*Obtain final approval for release from Commuter Connections Subcommittee and final approval from STDM Work Group.*

February 2017

*Present draft Work program to TPB Technical Committee and TPB and release for public comment.*

March 2017

*Obtain final approvals from TPB Technical Committee, and TPB.*

May 2017

*Send funding commitment letters to funding agencies and identify any adjustments that need to be made to the TIP.*

June 2017

*Implement TIP funding changes (if needed)  
Obtain funding commitment letters from state funding agencies*

July 2017

*Begin implementation*