

2017-2018 REGIONAL HOUSEHOLD TRAVEL SURVEY

Status Report #3

Ken Joh, Ph.D., AICP
Senior Statistical Survey Analyst
Department of Transportation Planning

Travel Forecasting Subcommittee
November 18, 2016

Presentation Outline

- Survey branding
- Survey questionnaire and other materials
- Survey sampling plan
- Updated survey schedule
- Current project activities and status
- Next steps and next report to TFS



Survey Branding

- Official name of COG/TPB Household Travel Survey: **Regional Travel Survey (RTS)**
- Survey branding reflects the diverse and expansive TPB model region beyond the Washington metropolitan area



REGIONAL TRAVEL SURVEY



Planning Our Future Together



Survey Questionnaire and Other Materials

- COG/TPB staff met with the survey contractor (RSG) to discuss and finalize the variable list
- 2007 HTS variables from the recruit and retrieval surveys were reviewed to determine which variables to keep or drop for the 2017 RTS
- Key new variables for the 2017 survey include:
 - HOV and Express/Managed Lane use
 - Uber, Lyft, and Capital Bikeshare use
 - Types of transit passes used
 - Toll transponder in vehicle



Survey Questionnaire and Other Materials

- Based on the selected variables, COG/TPB staff has reviewed the draft questionnaire and survey script for the recruitment and retrieval parts of the survey
- COG/TPB staff has also obtained permission from the following transportation agencies to use their logos on RTS materials including the recruitment letter and the survey website:
 - VDOT, MDOT, WMATA, DRPT (approved)
 - DDOT (pending)



Survey Sampling Plan

- RTS will survey 15,000 households within the region during a 12-month data collection period
- An 800 household pretest (including a 400 household smartphone GPS component) to be completed over a two week period
- Address based sampling (ABS) will be used, sampling frame will be a listing of all deliverable city and rural route postal addresses in the TPB modeled region

Survey Sampling Plan

- The sampling frame will be stratified into approximately 50 to 60 geographic strata in the TPB modeled area
- Sampling strata will comprise of census block group aggregations
- Areas to be sampled will include higher density/mixed-use regional activity clusters and lower-density residential areas
- Oversampling of higher density areas and areas with a greater proportion of hard to reach households (e.g., lower income and racial/ethnic minority households)



Updated Survey Schedule

- Some items still subject to adjustment
- Survey pre-test: early February 2017
 - Following election and major holidays
- Main survey: late May/early June 2017
 - Following WMATA SafeTrack surges (Surges 12-15 revised schedule expected in December)
- Complete main survey: late Spring 2018
- All deliverables by end of 2018



Current Project Status

- Finalize project management plan
- Revision of survey questionnaires based on comments from COG/TPB staff
- Pretest sampling plan in progress (based on ACS block group and other data sources, regional activity center boundaries)



Next Steps and Next Report to TFS

- Procurement of address-based sample based on sampling plan
- Prepare print materials for pretest (recruitment mailings, questionnaire)
- Test latest version of rMove
- Develop project website and mail schedule
- Next report to TFS: January 2017 meeting



Ken Joh

Senior Statistical Survey Analyst
Department of Transportation Planning
202.962.3276
kjoh@mwkog.org

mwkog.org/tpb

Metropolitan Washington Council of Governments
777 North Capitol Street NE, Suite 300
Washington, DC 20002

