

Consultant-assisted project for development of the TPB travel model: Status report

Presentation to the Travel Forecasting Subcommittee
September 20, 2013

Mark S. Moran, COG/TPB staff

National Capital Region Transportation Planning Board (NCRTPB/TPB)
Metropolitan Washington Council of Governments (MWCOG/COG)



Overview

- AECOM's FY 2013 draft final report
- Task orders for FY 2014



AECOM's FY 2013 draft final report

- Draft report dated July 1, 2013
- Shared with TFS on July 19
- 30-day review & comment ending on Aug. 16
- No comments were received (other than TPB staff comments prior to July 19)
- Therefore: Draft report now becomes the final report

Draft FY 2013 Final Report

COG Contract 12-006:

Assistance with Development and Application of the National Capital Region Transportation Planning Board Travel Demand Model

Submitted to:

National Capital Region Transportation Planning Board
Metropolitan Washington Council of Governments

Submitted by:

AECOM with **Stump/Hausman**
CONSULTANTS

July 1, 2013



FY 2014: Authorized task orders

- Task Order 10: Attend relevant meetings and respond to ad-hoc requests by COG/TPB staff (\$40k)
- Task Order 11: Develop a Cube-based method to generate transit walksheds and calculate zonal percent-walk-to-transit values (\$15k)



FY 2014: Two task orders under development

- Task Order 12: Traffic assignment improvements (a continuation of FY 13 Task Order 8).
- Task Order 13: Mode choice and transit modeling (a continuation of FY 13 Task Order 9)



Recent developments

- AECOM and COG staff met on Sept. 4 to discuss the two task orders under consideration
- AECOM sent two written proposals, dated Sept. 11 and Sept. 16
- AECOM and COG staff plan to meet on Sept. 24 to firm up some details in the proposals
- We hope to have the last two task orders authorized by the end of September
- TFS will be briefed in Nov. regarding specific objectives/deliverables

