

Draft MWAQC and TAC Schedule for April 2011-2012 (4/12/11)

	TAC	MWAQC	Deliverables	Conformity	Factors
<b>April 2011</b> TAC - Apr 12 MWAQC - Apr 27	Review Plan and Schedule; Finalize outyears	Review Plan and Approve Schedule	Redesignation Request and Maintenance Plan Outline; DV Trend Analysis	Release of draft TDM v2.3	
<b>May 2011</b> TAC - May 10	Review draft PM Inventories; Review Partial Draft Redesignation Request		Partial Draft Redesignation Request; Draft Inventories (2002/2007/2017/2025)		
<b>June 2011</b> TAC - 14 MWAQC - June 22	Review Partial Draft of the PM Maintenance Plan	Briefing on Draft Redesignation Request and Maintenance Plan	Partial Draft PM Maintenance Plan		SO2 Designations
<b>July 2011</b> TAC - July 12	Status Update				Release of Ozone NAAQS; Final Transport Rule
<b>August 2011</b>					
<b>September 2011</b> TAC - Sep 13	Review Area, Nonroad, Non-EGU Point Source Inventories		Complete Draft Area, Nonroad, Non-EGU Point Source Inventories		
<b>October 2011</b> TAC - Oct 11 MWAQC - Oct 26	Review Conformity Results/Approve Comment Letter	Conformity Analysis Briefing/ Adopt Conformity Comment Letter	Conformity Comment Letter	Draft Conformity for 2011 CLRP and 2012-2017 TIP (2016, 2020, 2030, 2040)	
<b>November 2011</b> TAC - Nov 8					
<b>December 2011</b> TAC - Dec 13 MWAQC - Dec 14	Review Draft MOVES Inventories		Draft MOVES Inventories	Mobile PM Inventories for 2002, 2007, 2017, and 2025	Work Program and Budget
<b>January 2012</b> TAC - Jan 10	Review Redesignation Request and Maintenance Plan; Review Draft Mobile Budgets		Draft Redesignation Request and Maintenance Plan		
<b>February 2012</b> TAC - Feb 14 MWAQC - Feb 22	Approve Redesignation Request and Maintenance Plan for public comment	Approve Redesignation Request and Maintenance Plan for public comment	Redesignation Request and Maintenance Plan for Public Comment		
<b>March 2012</b> TAC - Mar 13			Public Comment Period		
<b>April 2012</b> TAC - Apr 10 MWAQC - Apr 25	Approve Final Redesignation Request and Maintenance Plan	Adopt Final Redesignation Request and Maintenance Plan	Final Redesignation Request and Maintenance Plan		