the final document

(May 22)

delayed (July 24)

Draft Timeline - Base Year 2017 Emissions Inventory (2015 Ozone Standard) 2019 2020 May-Oct Jun Jan-Apr Nov Dec Feb Mar Apr Jul Source Jan May MWAQC staff Point Source States develop ozone season day (OSD) emissions for 2017 (or includes convert annual NEI 2017 emissions emissions to OSD emissions into BY where needed) and provide data document to MWAQC staff Area/MAR States develop OSD emissions for MWAQC staff Source 2017 (or convert annual NEI 2017 includes emissions to OSD emissions emissions where needed) and provide data into BY to MWAQC staff document **MOVES Model** MWAQC staff develops States develop and Nonroad provide inputs to MOVES2014b model Source MWAQC staff nonroad inventories **MOVES Model** TPB staff develops States develop and On-road Source provide inputs to MOVES2014b model on-MWAQC staff road inventories, MWAQC staff reviews and Documentation States provide methodlogies for point, non-States Send pre-TAC recommends States PH&C TAC approves **MWAQC** & Public point, and MAR source emissions. TPB staff review BY hearing MWAQC for post Period response to approves the Hearing & develops documentation for MOVES2014b ondoument Emiss Inv PH&C (Feb 12); notices ends comments (May 7); final document if Comment road emissions. MWAQC staff develops document MWAQC for PH&C MWAQC approves process is

to EPA for

comments

approves for

PH&C (Feb 27)

documentation for MOVES2014b nonroad

emissions.