

Draft Timeline - Annual 2017 & 2025 Mobile Budget Update (PM2.5 Redesignation Reuest & Maintenance Plan)

2014				2015								
August	September	October	November	December	Jan-Feb	March	April	May	June	July-Aug	September	Oct-Dec
States provide 2014 vehicle registration data		TPB analyzes 2014 vehicle registration data and converts to MOVES2010a ready format										
		States provide updated I/M and fuel programs	MWAQC staff develops MOVES2010a ready I/M, Fuel, and Meteorology inputs									
					TPB develops updated annual 2017 & 2025 MOVES2010a emissions & budgets	MWAQC staff reviews MOVES2010a emissions & budgets						
						Draft PM2.5 RR/MP plan developed with updated budgets	Draft plan approved for public comments: MWAQC-TAC (May 12), MWAQC (May 27)	States post public comment notices	Public comment period ends	Final plan approved: MWAQC-TAC (Sep 8), MWAQC (Sep 23)	Submission of revised PM2.5 RR/MP Plan to EPA	