

## Preliminary Timeline - Redesignation Request & Maintenance Plan (2008 Ozone NAAQS)

Emission Source	2016						2017									
	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	
Point Source	States develop 2014, 2025, and 2030 EGU & NEGU ozone season day (OSD) emissions															
Area/NEGU/MAR Source	States develop 2014 ozone season day (OSD) emissions.															
		MWAQC staff develops projected 2025 & 2030 emissions from 2014 emissions using latest COG Co-operative forecasts and appropriate controls														
Nonroad Model Source	States develop MOVES2014a fuel inputs for 2014, 2025, and 2030															
	MWAQC staff develops MOVES2014a met inputs for 2014 (will also be used for 2025 and 2030)															
		MWAQC staff develops 2014, 2025, and 2030 nonroad model emissions using MOVES2014a														
On-road Source	States & MWAQC staff develop & provide MOVES2014a inputs for 2014, 2025, and 2030 to TPB staff															
		TPB staff develops MOVES2014a inventories, MWAQC staff reviews and approves														
Documentation	MWAQC staff develops documentation															
Committee Approvals									Draft Emissions Inventory & Doc to EI Sub-Committee & TAC	TAC Approval	MWAQC approval for public comments	States post notices for public comments	Public comment period ends		TAC & MWAQC approve final document with response to comments	