

Air Quality Curriculum Development Task Timeline	February	March	April	May	June	July	August	September
Receive contacts from COG	■							
EEE to make school district & other contacts	■	■	■	■	■			
EEE Staff visit to DC (Trica)								
Curriculum Outline (general overview of activities)			■					
Receive feedback from draft outline					■			
Revisions to first draft outline						■		
Submission of curriculum sections for review*							■	■
Complete draft of activities and list of kit box contents								■
Revisions to activities and kit box list from COG								■
Complete pilot draft of activities and kit box materials								■
Pilot kits in schools and collect feedback								
Revise materials								
Final materials preparations/deliverables								

Note: new color reflects expected revisions to timeline



* Sections of the five activities will be submitted for review as they are developed. Likely sequence will be objectives and procedures for each activity followed by associated data sheets, study guides, and background reading materials.

