

8-Hour Ozone SIP Planning				
Proposed Schedule (Revised 3/10/06)				
Task	Responsible Party	Deadline 12/06	New Deadline	Status
				3/22/06
Control Measure Development				
Develop Master List of Control Measures	Staff w/input	Oct-May '05	Oct-May '05	✓
Criteria for Priority Measures	Work Group			✓
Identify Priority Measures	Work Group	Sept-May 2005	Sept-May 2005	✓
Monthly Workgroup Calls	States, TAC			✓
Preliminary control strategy	TAC,MWAQC	May-June 05	May-June 05	✓
Public meetings on control measures	MWAQC	Sept-Oct 05	Sept-Oct 05	✓
Analysis of regional (OTC) measures*	MWAQC/OTC	Jan-Feb'06	Jan-Feb'06	✓
Analysis of RACM	MWAQC	Dec-Mar '06	Dec-Mar '06	✓
Public meetings on control measures	MWAQC	Mar-Sept	June-Oct '06	
Adopt control strategy	MWAQC	Mar-April 06	Apr-June '06	
Funding commitments	States/locals			
Draft regulations	States			
Introduce regulations	States	Sept-Feb'07	Sept-Feb'07	
Inventory Development				
Inventory Update: 2002 Base Year	States/Staff	Sept-Nov '04	Sept-Nov '04	✓
Submit 2002 Inventory & QAPlan-EPA	States/Staff	June 06	June 06	
Prepare Prelim. 2009 SIP Inventories	States/Staff	April-June 05	April-June 05	✓
Calculate Preliminary ROP Targets	COG Staff	Dec-April 06	Dec-May '06	
Finalize 2009 SIP Inventories	COG Staff	Dec-Mar 06	Dec-May '06	
Finalize Reduction Requirements	States/Staff	Feb-April 06	Feb-May '06	
Attainment Modeling				
Draft protocol document	States	April 2005	April 2005	✓
Model Base Case 2002	States	June 05	June 05	✓
Test control strategy scenarios	States	Jan-Apr 06	Jan-June 06	
Model Future scenarios	States	Dec-Apr 06	Dec-June 06	
Report on Photochemical modeling	States	Mar 06	Mar 06	✓
Weight of Evidence	States/Staff	Feb-Mar 06	May-Aug 06	
Finalize Attainment Demonstration	States/MWAQC	Sept 06	Sept 06	
SIP Submittal - 2007				
Draft 8-Hour Ozone SIP Template	Staff	Dec. 2005	Dec. 2005	
Draft SIP to TAC	Staff	June-Sept 06	Sept 06	
Draft SIP to MWAQC	Staff	July-Sept 06	Oct 06	
Public Comment, Hearings	States	Oct-Nov '06	Oct-Nov '06	
Response to Public Comment	States/Staff	Oct-Nov 06	Oct-Nov 06	
MWAQC approval	MWAQC	Nov-Dec 06	Dec-Jan 07	
Transmit SIP to IAQC	MWAQC	Dec-Feb '07	Jan-Mar 07	
SIP SUBMITTAL DEADLINE				
	States		June 2007	
Transportation/AQ Conformity				
8-Hour Conformity Determination FY 2005-2010 TIP	Staff/TPB		Dec./Jan '05	✓
8 Hour Conformity Determination FY 2006-2011, 2005 CLRP	Staff/TPB		July-Sept '05	✓
8 Hr Conformity Determination FY2007-2012 TIP, 2006 CLRP	Staff/TPB		Sept '06	
8-Hour Mobile Budgets Proposed	Staff/MWAQC	Mar-Apr '06	June-Aug 06	