

**8-Hour Ozone SIP Planning
Proposed Schedule (Revised 3/7/06)**

Task	Responsible Party	Deadline	Status
			3/7/06
Control Measure Development			
Develop Master List of Control Measures	Staff w/input	Oct-May '05	✓
Criteria for Priority Measures	Work Group		✓
Identify Priority Measures	Work Group	Sept-May '05	✓
Monthly Workgroup Calls	States, TAC		✓
Preliminary control strategy	TAC,MWAQC	May-June '05	✓
Public meetings on control measures	MWAQC	Sept-Oct '05	✓
Analysis of regional (OTC) measures*	MWAQC/OTC	Jan-Feb'06	✓
Analysis of RACM	MWAQC	Dec-Mar '06	✓
Public meetings on control measures	MWAQC	Mar -Sept '06	
Adopt control strategy	MWAQC	Mar-April '06	
Funding commitments	States/locals		
Draft regulations	States		
Introduce regulations	States	Sept-Feb'07	
Inventory Development			
Inventory Update: 2002 Base Year	States/Staff	Sept-Nov '04	✓
Submit 2002 Inventory & QAPlan-EPA	States/Staff	June '06	
Prepare Prelim. 2009 SIP Inventories	States/Staff	April-June '05	✓
Calculate Preliminary ROP Targets	COG Staff	Dec-April '06	
Finalize 2009 SIP Inventories	COG Staff	Dec-Mar '06	
Finalize Reduction Requirements	States/Staff	Feb-April '06	
Attainment Modeling			
Draft protocol document	States	April '05	✓
Model Base Case 2002	States	June '05	✓
Test control strategy scenarios	States	Jan-Apr '06	
Model Future scenarios	States	Dec-Apr '06	
Report on Photochemical modeling	States	Mar' 06	✓
Weight of Evidence	States/Staff	Feb-Apr '06	
Finalize Attainment Demonstration	States/MWAQC	Sept '06	
SIP Submittal - 2007			
Draft 8-Hour Ozone SIP Template	Staff	Dec '05	
Draft SIP to TAC	Staff	June-Sept '06	
Draft SIP to MWAQC	Staff	July-Sept '06	
Public Comment, Hearings	States	Sept-Oct '06	
Response to Public Comment	States/Staff	Oct-Nov '06	
MWAQC approval	MWAQC	Nov-Dec '06	
Transmit SIP to IAQC	MWAQC	Dec-Feb '07	
SIP SUBMITTAL DEADLINE	States	June 2007	
Transportation/AQ Conformity			
8-Hour Conformity Determination FY 2005-2010 TIP	Staff/TPB	Dec/Jan '05	✓
8 Hour Conformity Determination FY 2006-2011, 2005 CLRP	Staff/TPB	July-Sept '05	✓
8 Hr Conformity Determination FY2007-2012 TIP, 2006 CLRP	Staff/TPB	Sept '06	
8-Hour Mobile Budgets Proposed	Staff/MWAQC	Mar-Apr '06	