

Draft Timeline - Annual 2017 & 2025 Mobile Budget Update (PM2.5 Redesignation Request & Maintenance Plan)

Task	2014					2015												
	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
2014 vehicle registration data - States																		
Analysis of 2014 vehicle reg data and conversion to MOVES2014 ready format																		
States provide MOVES2014 based I/M and fuel programs																		
MWAQC staff develops MOVES2014 ready I/M, Fuel, and Meteorology inputs																		
TPB staff develops MOVES2014 ready transportation inputs																		
TPB develops updated annual 2017 & 2025 MOVES2014 emissions & budgets																		
MWAQC staff reviews MOVES2014 emissions & budgets																		
Draft PM2.5 RR/MP plan developed with updated budgets																		
Draft plan approved for public comments: MWAQC-TAC (May 12), MWAQC (May 27)																		
States post public comment notices																		
Public comment period ends																		
Final plan approved: MWAQC-TAC (Sep 8), MWAQC (Sep 23)																		
Submission of revised PM2.5 RR/MP Plan to EPA																		