

Reasonable Further Progress (RFP) Year 2017 Emissions Inventory & Documentation

		2014				
15% RFP Year 2017	Mar	Apr	May 20	May 26-30	June 10	July 23
Point Source	States project 2017 emissions from 2011 emissions			Emiss Inv Sub-Com	MWAQC-TAC	MWAQC
Area/MAR Source	MWAQC staff project 2017 emissions from 2011 emissions using COG co-operative forecast (Round 8.2) and appropriate controls*					
NMIM Source	States provide 2017 NMIM fuel inputs*	MWAQC staff develops 2017 emissions using BY2011 met & 2017 fuel and other inputs				
Onroad Source	2013 CLRP MOVES2010a emissions available now; 2014 CLRP MOVES2010a emissions (July); May need to be redeveloped using MOVES2014 in 2016, if needed.					
Documentation	MWAQC staff develops RFP document					

* Emiss Inv Sub-Committee calls will be held to discuss Area/MAR controls and NMIM inputs for 2017 on "as needed" basis during Mar-May.

Timeline - Base Year 2011 Emissions Inventory (2008 Ozone Standard)

		2014			
		Mar	Apr	May 13	May 28
BY 2011	States post notices for public comments	Public comment period ends	TAC approves final document with response to comments	MWAQC approves final document	