

Draft Timeline - Annual 2017 & 2025 Mobile Budget Update (PM2.5 Redesignation Request & Maintenance Plan)

2014					2015										2016		
Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan
States provide 2014 vehicle registration data	Possible MOVES2014 release date	TPB develops MOVES2014 ready 2014 vehicle registration data and other travel related inputs															
				States develop and provide MOVES2014 ready I/M and fuel program input files. MWAQC staff develops MOVES2014 ready meteorology inputs	TPB develops annual 2017 & 2025 MOVES2014 emissions & budgets			MWAQC staff reviews MOVES2014 emissions & budgets									
									Draft PM2.5 RR/MP plan developed with updated budgets	Draft plan approved for public comments: MWAQC-TAC (Sep 8), MWAQC (Sep 23)	States post public comment notices	Public comment period ends	Final plan approved: MWAQC-TAC (Dec 9), MWAQC (Dec 17)	Submission of revised PM2.5 RR/MP Plan to EPA			

Note: The draft schedule above is contingent on the issues outlined below.

1. MOVES2014 is being assumed to be published in October 2014.
2. MOVES2014 is assumed to be not significantly different that MOVES2010a in terms of input data needs and therefore it can be evaluated in a short time-frame and does not delay the 2015 CLRP process.